



PRESIDENCIA MUNICIPAL  
DE ASIEN- TOS

FOFIN C



FONDO	EXPEDIENTE No.	CONCEPTO	LOCALIDAD	METAS	INVERSION APROBADA	CONTRATISTA	\$ CONTRATO	AMPLIACION	TOTAL CON MODIFICADO O AMPLIACION	REINTEGRO	TERMINO DE OBRA
Vo.Bo.- 0273/17 (RAMO 23, FOFIN 2017)	DRENAJE EN CALLE VALDEZ DE LA PEÑA	CRISOSTOM OS	375	CEPLAP/CE/2 017/3780	\$ 1,100,000.00	ARQ. EVERARDO ESPINOSA SILVA	\$ 1,085,663.51	\$ 14,336.49	\$ 1,100,000.00	\$ -	
Vo.Bo.- 0316/17 (RAMO 23, FOFIN 2017)	ELECTRIFICA CION CALLE A. LOPEZ MATEOS	COL. PLUTARCO ELIAS CALLES	15	CEPLAP/CE/2 017/4014	\$ 900,000.00	ING. HECTOR HUGO MEDRANO LECHUGA	\$ 855,646.75	\$ -	\$ 855,646.75	\$ 44,353.25	
					\$ 2,000,000.00		\$ 1,941,310.26		\$ 1,955,646.75		